JOB 16441-2R . . DAILY REPORT . D.O. 2001-02-039

BAYONNE BARREL & DRUM . | REPORT # 35 ]
0.S.C. JOE COSENTINO - , DATE: 1111/94
R.M. M.R.ELLIS - ‘ }.
DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to !

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage j
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of ‘ ‘
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide

any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny _ JEMPERATURE: 55
WORK PERFORMED TODAY BY OHM: ‘

* Continued the drum shredding operation, due to colder then normal temperatures, additional
time is given for the power pack to warm up prior to starting the shredding.

* At 1300 hrs. crew shuts down for funch. Between 1330 and 1430, general cleanup of the area
is performed, crew demobilizes for week end having shredded 327 drums today.

SUBCONTRACTOR SERVICES PERFORMED:

* Schiavone - Bonomo pick up 20 yard can and deliver 2 empty cans today.
* Duffy Fuel - delivery today. ' :
* Hertz - notified of problems with the bobcat, will be on site Monday morning to repair.

EXCEPTIONS / UNUSUAL CONDITIONS:

* Follow up call to City Fire & Extinguisher Services, Paul Mundy who informs me that Monday
he should be receiving the necessary components to complete the suppression system.

- CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:

DOCUMENTS SUBMITTED:

MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:

COMMENTS:

* Crew shuts down field operations today @ 1345 hrs. Perform general cleanup of the work area.
* Demobilize operator / mechanic Todd Hicks, flown back to corporate office.
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JOB 16441-2R DAILY REPORT D.O. 2001-02-039
Drum Progress Drums Shredded " Poly Liners Removed ' Steel Removed |
M 10/31 | 38 |
T 11/01 . s v ‘ ‘
W 11/02 ' 105
T 11/03 '
F 11/04 93
M 11/07 57
T 11/08 10 119
W 11/09 366 -
T 11/10 525 8.08
F11/11 327 o ?

TOTAL ' 1228 412
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- Drum Progress Drums Shredde Poly Liners Removed Steel Removed
M 10/31 o ‘ : 38
T 11/01 ' '
W 11/02 o : 105
T 11/03 '
F 11/04 . _ C 93
M 11/07 ' 57
T 11/08 ' 10 119 .
W 11/09 - 366 - . 8.08 ton
T1110 525
TOTAL 901 412
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